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SLC3 certification post-mortem

 Post-7.3 Timeline

? July 2003: decision: certify Red Hat 10 beta, goal: 
November

? Sept 2003: RH strategy change (Fedora/Enterprise)

? Oct 2003:

? LXCERT: continue with 10beta=Fedora

? LXCERT: on hold

? HEPiX: negotiate wih RH

? Feb 2004: negotiations stopped, CEL3

? Mar 2004: LXCERT meeting, “real” certification starts

?
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SLC3 certification post-mortem

 Timeline cont.

? May 2004: LXCERT meeting (still no end date, 
“experiments need 1 month after full Application Area SW 
is available”, summer period worries)

? June 2004: CEL3 -> SLC3, no real impact on certification

? July 2004: LXCERT meeting (still no fixed end date, “end 
of September” target)

? July 2004: LXPLUS test nodes available

? Aug->October: POOL issue

? Summer period: (some) production managers not available

? Nov 1st 2004: SLC3 certified

? Jan 17th 2005: LXPLUS migrated
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SLC3 certification post-mortem

 Issues:

? [non-issue]: Looong delay (negotiations) before real start 
(6months) – but: allowed OS to settle

? Summer period: absences, conflict with DataChallenges, 
beam time. Avoid? (unrealistic for roll-out in autumn)

? POOL issue took too long to emerge+address, was 
blocking whole production chain: need to 'certify around' 
identified issues

? [non-issue]: LXPLUS migration: delayed by HW 
unavailability

? [non-issue]: non-LHC not reacting (their problem, but 
influences 7.3 phase-out timeline)


